
RESOLUTION 

AUTHORIZING CHANGE OF SCOPE TO THE PROFESSIONAL SERVICES 
CONTRACT INCREASING THE CONTRACT PRICE BY THE SUM OF $14,000.00 
FOR ADDITIONAL PROFESSIONAL ENGINEERING AND CONSTRUCTION 
INSPECTION SERVICES FOR THE STONY BROOK DRIVE IMPROVEMENT 
PROJECT – SECTIONS I & II WITH COLLIERS ENGINEERING & DESIGN 
(DBA MASER CONSULTING) (53 FRONTAGE ROAD, SUITE 110, HAMPTON, NJ 
08827) FROM THE CONTRACT PRICE OF $144,900.00 TO $158,900.00 FUNDED 
THROUGH THE 2020 CAPITAL BOND 

WHEREAS, the Township of Bridgewater and Colliers Engineering & Design entered into 
a Professional Services Contract for Professional Engineering, Survey, Inspection, and 
Construction Management Services for the Stony Brook Drive Improvement Project 
Sections I & II; and 

WHEREAS, Thomas M. Genova, the Director of Municipal Services recommended that 
Change of Scope No. 1 be processed at this time for additional Professional Engineering and 
Construction Inspection Services as required.  This additional work scope includes 
Engineering support services related to additional curb and sidewalk design (due to 
expansion of quantities in Section I); additional detail design to address unforeseen drainage 
issues within two (2) off-road drainage easements; and additional construction inspection 
services due to project duration extending longer than originally anticipated; and 

WHEREAS, based on the recommendations of Thomas M. Genova, the Director of 
Municipal Services, Change of Scope No. 1 increases the contract price in the amount of 
$14,000.00; and 

WHEREAS, the following is a summary of the Contract Price and Change of Scope: 

Original Contract Amount  $144,900.00 
Change of Scope No. 1 Amount $  14,000.00 
New Contract Amount $158,900.00 

WHEREAS, Thomas M. Genova, the Director of Municipal Services, recommends that 
Change of Scope No. 1 be accepted and authorized, subject to legal review of the required 
documents; and 

WHEREAS, this is an amendment to a Professional Services Contract and the Local Public 
Contracts Law (N.J.S.A. 40A:11-5 et seq.) requires that the resolution authorizing the award 
of contracts for “Professional Services” without competitive bids and the contract itself must 
be available for public inspection; and  

WHEREAS, the aforesaid modification necessitates a change order to reflect the actual 
contract amount, which change order is permissible under the Local Public Contracts Law 
and the Local Government Services regulations with respect to the same; and 

WHEREAS, Thomas M. Genova, the Director of Municipal Services, submitted Change of 
Scope No. 1; and 
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WHEREAS, Joseph Sarno, Chief Finance Officer on behalf of Holman Frenia Allison, P.C. 
Certified the Availability of Funds for the increase and Change of Scope No. 1. 

NOW, THEREFORE, BE IT RESOLVED, by the Township Council of the Township of 
Bridgewater, in the County of Somerset and State of New Jersey as follows: 

1. It authorizes and accepts Change of Scope No. 1 to the Professional Services 
Contract with Colliers Engineering & Design for additional construction 
inspection services to the Stony Brook Drive Improvement Project Sections I & 
II; Section I to increase the contract price in the amount of $14,000.00, so that 
the contract price after Change of Scope No. 1 is $158,900.00. 

2. It authorizes the increase in the amount of $14,000.00 to Colliers Engineering & 
Design and authorizes the appropriate municipal officials to increase the sum of 
$14,000.00 when the appropriate Request for Payment is submitted and approved 
by the Township Engineer. 

3. This Amendment to the contract is awarded without competitive bidding in 
accordance with the Local Public Contracts Law (N.J.S.A. 40A:11-5 et seq.) 
because a material portion of the services to be rendered or performed by persons 
authorized by law to practice a recognized profession. 

4. It hereby directs the Township Clerk, Linda Doyle to transmit certified copies of 
this resolution to the Township QPA, Rose Witt, Joseph Sarno, Chief Finance 
Officer on behalf of Holman Frenia Allison, P.C., Director of Municipal 
Services, Thomas M. Genova, and Colliers Engineering & Design. 

Introduced Seconded Council Aye Nay Abstain Absent
Kirsh  

 Norgalis 
Pedroso 

 Ring 
Kurdyla 

Adopted: December 19, 2022
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